



KICKOFF + WHITE PAPER

- » Initial kickoff meeting : 11.26.13
- Submit timeline by : 12.15.13
- □ » Contract signed and mailed back by : **12.20.13**
- » Deposit check received by : **12.20.13**







» 914.815.5213



DECEMBER. 14. 2013

MONTH



WIREFRAMES

- □ » Present round 1 home page wireframe concept by : **1.8.13**
- ☐ » Round 2 or 3 home page wireframe (if needed) by : **1.15.13**
- □ » Present round 1 sub pages wireframe concepts : **1.22.13**
- □ » Finalize sub page wireframes concepts by :1.29.13





LOOK & FEEL + LAYOUTS

- □ » Present round 1 home page look 8 feel concept by : **2.5.13**
- □ » Round 2 or 3 home page look & feel (if needed) by: 2.12.13
 □ » Present round 1 sub page look & feel concepts: 2.19.13
- □ » Finalize sub page look & feel concepts by : **2.26.13**





CODING + DEVELOPMENT







GO LIVE »

- ☐ » Final payment received by : **4.1.13**
- □ » Migrate \\ switch demo to new IP address to **Go Live** : **4.2.13**
- □ » Troubleshoot live website for migration bugs : **4.2.13**

